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Grevelia Street 

Improvement Project 

 

 

 

Details: 

Bid Amount:  $415,884 

Extra Work to Date:  0     

% Change to Contract: 0% 

Amended Amount:  0 

Total Contract Amount: $1415.884 

Construction Start:  1/22/18 

Duration:   60 Work Days 

Orig. Completion Date: 4/20/18 

Est. Completion Date:  

Est. Percent Complete:

 

 

Status: 

The construction began on January 22, 2018.  The contractor has completed all underground water improvements.  Currently, the contractor’s surveyor 

has establishing removal limits for the installation of ADA curb ramps.  The concrete work is anticipated to continue through next week.  The construction 

management and inspection services are being provided by RKA Consulting Group and the contractor is EC Construction Company. 

 

 

Scope: 

The work consists of cold milling of existing 

pavement, placement of AC leveling course 

and cap, removal and replacement of curb and 

gutter where needed, removal and 

replacement of damaged sidewalk and 

driveways, and ADA curb ramps, utility cover 

adjustments, installation of new water meters, 

services, valves, fire hydrants and 

appurtenances, traffic signing, thermoplastic 

striping and pavement markings. 

 

The limits of work include: 

 Grevelia Street from Fair Oaks Avenue to 

Stratford Avenue 

 

 

 

 

 

 

 


